
Site Name: I Operational Period: U.S. EPA Region 6 
Task Order 62 CES Environmental Date: 10·27-2014 DAILY WORK ORDER 

Branch: Federal !Division/ 
Group: Response mergency and Rapid Response Service 

WORK AUTHORIZED: 
Continue to pump water on site. 
Continue development of profi les and disposal of sludge, liquids, and solids. 

Continue sludge removal operations. 

Site Cerclis:# TXD 008950461 On-Scene Coordinator: ERRS Response Manager 
Contract Number: EP - S6 - 07 -02 Gary Moore, USEPA LeRoy Cassidey, CB&I Federal 

Task Order: 062 Date: 10.28.2014 Time:1 700 Date: 10.28.2014 Time: 1700 

PERSONNEL ON-SITE: QTY Used Unused EQUIPMENT ON-SITE: QTY USED Unused 

Response Manager 1 1 
! 

Pick -up Truck 3 3 

Foreman 1 1 I Bobcat w/sweeper 1 1 

Health and Safety Manager 1 1 Trash Pumps 1 1 

Truck Driver 1 1 Air Multiple Gas Monitor 1 1 Mover 

Equipment Operator 0 0 Frac Tank w Liner 
1 1 

Laborer 6 6 4,000 PSI Pressure Washer 1 1 

4 Man 12 Bottle Breathing Air 1 1 

PERSONNEL OFF-SITE Open Top Roll Off 1 1 
- ____, 

Subcontract Manager 2 2 Vacuum Truck Air Mover 1 1 

Health and Safety Manager 0 0 Carbon Vapor Unit 1 1 

Transport and Disposal Coord 1 1 SCBA 2 2 

Field Cost Accountant 1 1 Goose Neck Trailer 1 1 I 

I 

!WORK ACCOMPLISHED I AMENDMENTS (problem areas, general comments, summary )(Input for day's 1900-5Pon5): 

Crew completed level B entries to remove sludge material from VB 610. Crew removed liquids from VB 640. 

Dynamic Rentals delivered two empty vacuum boxes. They also relocated empty and full VB. Stage two (610, 640) 
into the work bays. Stage two new full VB 25281 and VB 25315 for shipment. 

Health and Safety Manager prepared daily health and safety paperwork and meeting. He conducted air monitoring and 
monitored the crew site during site entries. 

R~~~, ~-J· osc Date: Time: Date: Time:0800 ~~ ~~~ ~- .-:__ r_ 10.28.2014 

" X 
Next OPERATIONAL PERIOD (administrative, tactical I resource status changes, special instructio/ti H&S)(Input for next DWO): 

Start sludge removal from VB 639 move to VB 640 and VB 610. 

Continue to line up approvals and support equipment for removal of liquid materials out of VB 618, n 407 and n 408. 

Set up for solid oil removal area in the South Pond. 
-
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